






































































ID	Task Mode	Task Name	Duration	Start	Finish	Precedence	Resource Names	20	22	24
1		1-Building database	4 days	Wed 5/23/18	Mon 5/28/18					
2		choose an appropriate database environment	1 day	Wed 5/23/18	Thu 5/24/18		Joseph Maary, Maher Makhoulouf			
3		Studying the project's use case and class diagram	1 day	Thu 5/24/18	Fri 5/25/18		Maher Makhoulouf			
4		Creating the database (tables, constraints, settings table)	1 day	Thu 5/24/18	Fri 5/25/18	2	2			
5		Composing a well defined architecture(MVC approach)	1 day	Mon 5/28/18	Mon 5/28/18		Joseph Maary			
6		2-Login/Register	3 days	Tue 5/29/18	Thu 5/31/18	1	1			
7		Create a welcome login page handling the option of registration in case of a new user.	1 day	Tue 5/29/18	Tue 5/29/18		Chantal Saker			
8		Create a registration form in order to add a new user details to the JMX application	1 day	Wed 5/30/18	Wed 5/30/18		Rizkallah Shaker			
9		Linking the login form and the registration form to the database created for verification purposes	1 day	Wed 5/30/18	Wed 5/30/18	7	7			
10		3-Display Ad	2 days	Fri 6/1/18	Mon 6/4/18					
11		Create a well designed page where the items will appear	1 day	Fri 6/1/18	Fri 6/1/18		Maher Makhoulouf			
12		4-Post/Setup	2 days	Tue 6/5/18	Thu 6/7/18					



Project: Project Planning Date: Wed 5/23/18	Task		Manual Task		Deadline	
	Split		Duration-only		Critical	
	Milestone		Manual Summary Rollup		Critical Split	
	Summary		Manual Summary		Late	
	Project Summary		Start-only		Progress	
	Inactive Task		Finish-only		Manual Progress	
	Inactive Milestone		External Tasks			
	Inactive Summary		External Milestone			

ID	Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	20	22	24
13		Creating a page where the user is able to enter his Ad details	1 day	Tue 6/5/18	Tue 6/5/18		Rizkallah Shaker			
14		Saving the Ad details in the project's database	1 day	Wed 6/6/18	Wed 6/6/18	13	13			
15		Freedom of choice between posting the newly made Ad or saving it for later use	1 day	Wed 6/6/18	Thu 6/7/18		Rizkallah Shaker			
16		5-Ad Search	4 days	Fri 6/8/18	Wed 6/13/18					
17		Creating a filter tab for more searching experience	1 day	Fri 6/8/18	Fri 6/8/18		Maher Makhoulouf			
18		Creating a search bar for faster results	1 day	Fri 6/8/18	Fri 6/8/18		Yara Makhoulouf			
19		Linking categories and subcategories to their respective hard-coded tables in the database	1 day	Mon 6/11/18	Mon 6/11/18		Chantal Saker			
20		Adding a navigation bar on the welcome page providing category selection	1 day	Tue 6/12/18	Tue 6/12/18	19	19			
21		6-Contact owner	3 days	Thu 6/14/18	Tue 6/19/18	12	12			
22		Setting up permissions allowing the app to make phone calls	1 day	Thu 6/14/18	Fri 6/15/18		Chantal Saker			
23		Creating a customized button where the user can contact the Ad owner	1 day	Fri 6/15/18	Mon 6/18/18		Chantal Saker			

Project: Project Planning Date: Wed 5/23/18	Task		Manual Task		Deadline	
	Split		Duration-only		Critical	
	Milestone		Manual Summary Rollup		Critical Split	
	Summary		Manual Summary		Late	
	Project Summary		Start-only		Progress	
	Inactive Task		Finish-only		Manual Progress	
	Inactive Milestone		External Tasks			
	Inactive Summary		External Milestone			



Project: Project Planning Date: Wed 5/23/18	Task		Manual Task		Deadline	
	Split		Duration-only		Critical	
	Milestone		Manual Summary Rollup		Critical Split	
	Summary		Manual Summary		Late	
	Project Summary		Start-only		Progress	
	Inactive Task		Finish-only		Manual Progress	
	Inactive Milestone		External Tasks			
	Inactive Summary		External Milestone			

