ID	Task Mode	Task Name	Duration	Start	Finish	Pred	Resource Names
1		**1-Building database**	**4 days**	**Wed 5/23/18**	**Mon 5/28/18**		
2		choose an appopriate database environement	1 day	Wed 5/23/18	Thu 5/24/18		Joseph Maary,Maher Makhlouf
3		Studying the project's use case and class diagram	1 day	Thu 5/24/18	Fri 5/25/18		Maher Makhlouf
4		Creating the database (tables,constraints,settings table)	1 day	Thu 5/24/18	Fri 5/25/18	2	2
5		Composing a well defined architecture(MVC approach)	1 day	Mon 5/28/18	Mon 5/28/18		Joseph Maary
6		**2-Login/Register**	**3 days**	**Tue 5/29/18**	**Thu 5/31/18**	**1**	**1**
7		Create a welcome login page handling the option of registration in case of a new user.	1 day	Tue 5/29/18	Tue 5/29/18		Chantal Saker
8		Create a registration form in order to add a new user details to the JMX application	1 day	Wed 5/30/18	Wed 5/30/18		Rizkallah Shaker
9		Linking the login form and the registration form to the database created for verification purposes	1 day	Wed 5/30/18	Wed 5/30/18	7	7
10		**3-Display Ad**	**2 days**	**Fri 6/1/18**	**Mon 6/4/18**		
11		Create a well designed page where the items will appear	1 day	Fri 6/1/18	Fri 6/1/18		Maher Makhlouf
12		**4-Post/Setup**	**2 days**	**Tue 6/5/18**	**Thu 6/7/18**		



Project: Project Planning
Date: Wed 5/23/18

Task	Manual Task	Deadline
Split	Duration-only	Critical
Milestone	Manual Summary Rollup	Critical Split
Summary	Manual Summary	Late
Project Summary	Start-only	Progress
Inactive Task	Finish-only	Manual Progress
Inactive Milestone	External Tasks	
Inactive Summary	External Milestone	

ID	Task Mode	Task Name	Duration	Start	Finish	Pred	Resource Names
13		Creating a page where the user is able to enter his Ad details	1 day	Tue 6/5/18	Tue 6/5/18		Rizkallah Shaker
14		Saving the Ad details in the project's database	1 day	Wed 6/6/18	Wed 6/6/18	13	13
15		Freedom of choice between posting the newly made Ad or saving it for later use	1 day	Wed 6/6/18	Thu 6/7/18		Rizkallah Shaker
16		**5-Ad Search**	**4 days**	**Fri 6/8/18**	**Wed 6/13/18**		
17		Creating a filter tab for more searching experience	1 day	Fri 6/8/18	Fri 6/8/18		Maher Makhlouf
18		Creating a search bar for faster results	1 day	Fri 6/8/18	Fri 6/8/18		Yara Makhouf
19		Linking categories and subcategories to their respective hard-coded tables in the database	1 day	Mon 6/11/18	Mon 6/11/18		Chantal Saker
20		Adding a navigation bar on the welcome page providing category selection	1 day	Tue 6/12/18	Tue 6/12/18	19	19
21		**6-Contact owner**	**3 days**	**Thu 6/14/18**	**Tue 6/19/18**	**12**	**12**
22		Setting up permissions alllowing the app to make phone calls	1 day	Thu 6/14/18	Fri 6/15/18		Chantal Saker
23		Creating a customized button where the user can contact the Ad owner	1 day	Fri 6/15/18	Mon 6/18/18		Chantal Saker



Project: Project Planning
Date: Wed 5/23/18

Project: Project Planning
Date: Wed 5/23/18

Task		Manual Task		Deadline	
Split		Duration-only		Critical	
Milestone		Manual Summary Rollup		Critical Split	
Summary		Manual Summary		Late	
Project Summary		Start-only		Progress	
Inactive Task		Finish-only		Manual Progress	
Inactive Milestone		External Tasks			
Inactive Summary		External Milestone			



Project: Project Planning
Date: Wed 5/23/18

Task		Manual Task		Deadline	
Split		Duration-only		Critical	
Milestone		Manual Summary Rollup		Critical Split	
Summary		Manual Summary		Late	
Project Summary		Start-only		Progress	
Inactive Task		Finish-only		Manual Progress	
Inactive Milestone		External Tasks			
Inactive Summary		External Milestone			