1-Building database

Start: Wed 5/23/18 ID: 1

Finish: Mon 5/28/1 Dur: 4 days

Comp: 0%

choose an appopriate database environ

Start: Wed 5/23/18 ID: 2

Finish: Thu 5/24/18 Dur: 1 day

Res: Joseph Maary, Maher Makhlouf

Studying the project's use case and class

Start: Thu 5/24/18 ID: 3

Finish: Fri 5/25/18 Dur: 1 day

Res: Maher Makhlouf

Composing a well defined architecture(

Start: Mon 5/28/18 ID: 5

Finish: Mon 5/28/18 Dur: 1 day

Res: Joseph Maary

2-Login/Register

Start: Tue 5/29/18 ID: 6

Finish: Thu 5/31/18 Dur: 3 days

Comp: 0%

3-Display Ad

Start: Fri 6/1/18   ID: 10

Finish: Mon 6/4/18 Dur: 2 days

Comp: 0%

Create a well designed page where the i

Start: Fri 6/1/18   ID: 11

Finish: Fri 6/1/18   Dur: 1 day

Res: Maher Makhlouf

4-Post/Setup

Start: Tue 6/5/18   ID: 12

Finish: Thu 6/7/18 Dur: 2 days

Comp: 0%

Creating a page where the user is able to

Start: Tue 6/5/18   ID: 13

Finish: Tue 6/5/18   Dur: 1 day

Res: Rizkallah Shaker

Freedom of choice between posting the

Start: Wed 6/6/18 ID: 15

Finish: Thu 6/7/18   Dur: 1 day

Res: Rizkallah Shaker

6-Contact owner

Start: Thu 6/14/18 ID: 21

Finish: Tue 6/19/18 Dur: 3 days

Comp: 0%

5-Ad Search

Start: Fri 6/8/18   ID: 16

Finish: Wed 6/13/1 Dur: 4 days

Comp: 0%

Creating a filter tab for more searching e

Start: Fri 6/8/18   ID: 17

Finish: Fri 6/8/18   Dur: 1 day

Res: Maher Makhlouf

Creating a search bar for faster results

Start: Fri 6/8/18   ID: 18

Finish: Fri 6/8/18   Dur: 1 day

Res: Yara Makhouf

Linking categories and subcategories to

Start: Mon 6/11/18 ID: 19

Finish: Mon 6/11/18 Dur: 1 day

Res: Chantal Saker

Creating the database (tables,constraint

Start: Thu 5/24/18   ID: 4

Finish: Fri 5/25/18   Dur: 1 day

Res: Joseph Maary, Server rental[1]

Create a welcome login page handling th

Start: Tue 5/29/18   ID: 7

Finish: Tue 5/29/18 Dur: 1 day

Res: Chantal Saker

Linking the login form and the registratio

Start: Wed 5/30/18 ID: 9

Finish: Wed 5/30/18 Dur: 1 day

Res: Chantal Saker

Create a registration form in order to ad

Start: Wed 5/30/18 ID: 8

Finish: Wed 5/30/18 Dur: 1 day

Res: Rizkallah Shaker

Saving the Ad details in the project's dat

Start: Wed 6/6/18   ID: 14

Finish: Wed 6/6/18   Dur: 1 day

Res: Yara Makhouf

Setting up permissions alllowing the app

Start: Thu 6/14/18   ID: 22

Finish: Fri 6/15/18   Dur: 1 day

Res: Chantal Saker

Creating a customized button where the

Start: Fri 6/15/18   ID: 23

Finish: Mon 6/18/18 Dur: 1 day

Res: Chantal Saker

Adding a navigation bar on the welcome

Start: Tue 6/12/18 ID: 20

Finish: Tue 6/12/18 Dur: 1 day

Res: Maher Makhlouf

Project: Project Planning
Date: Wed 5/23/18

|			
Critical		Summary	
Noncritical		Critical Inserted	
Critical Milestone		Inserted	
Milestone		Critical Marked	
Critical Summary		Marked	
Critical External			
External			
Project Summary			
Highlighted Critical			
Highlighted Noncritical			